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Health and Human Services 307.170

(AAP). The AAP is a macro plan, con-
taining a list of anticipated contract 
actions over the simplified acquisition 
threshold and their associated funding, 
as well as the aggregate planned dol-
lars for simplified acquisitions by quar-
ter, developed for each fiscal year. The 
AAP shall conform to reasonable budg-
et expectations and shall be reviewed 
at least quarterly and modified as ap-
propriate. The chief of the contracting 
office (CCO) shall obtain this informa-
tion from the program planning/budget 
office of the contracting activity and 
use the AAP to provide necessary re-
ports and monitor the workload of the 
contracting office. For contract ac-
tions, the plan shall contain, at a min-
imum: 

(1) A brief description (descriptive 
title, perhaps one or two sentences if 
necessary); 

(2) Estimated award amount; 
(3) Requested award date; 
(4) Name and phone number of con-

tact person (usually the project offi-
cer); 

(5) Other information required for 
OPDIV needs. 

(e) Once the AAP is obtained, the 
contracting officer/contract specialist 
shall initiate discussions with the as-
signed project officer for each planned 
negotiated acquisition over $100,000 ex-
cept for: 

(1) Acquisitions made under inter-
agency agreements, and 

(2) Contract modifications which ex-
ercise options, make changes author-
ized by the Changes clause, or add 
funds to an incrementally funded con-
tract. (The HCA may prescribe proce-
dures for contract actions not covered 
by this subpart.) 

(f) The purpose of the discussions be-
tween the contracting and project offi-
cers is to develop an individual acquisi-
tion planning schedule and to address 
the things that will need to be covered 
in the request for contract (RFC), in-
cluding clearances, acquisition strat-
egy, sources, etc. The project officer 
must either have a statement of work 
(SOW) ready at this time or must dis-
cuss in more detail the nature of the 
services/supplies that will be required. 

(g) Standard lead-times for proc-
essing various types of acquisitions and 
deadlines for submission of acceptable 

RFCs (that is, RFCs which include all 
required elements such as clearances, 
funding documents, and an acceptable 
SOW) for award in a given fiscal year 
shall be established by the HCA or des-
ignee not lower than the CCO. 

(h) The outcome of the discussions 
referenced in paragraph (f) of this sec-
tion between the project officer and the 
contracting officer/contracting spe-
cialist will be an agreement concerning 
the dates of significant transaction-
specific acquisition milestones, includ-
ing the date of submission of the RFC 
to the contracting officer. This mile-
stone schedule document will be pre-
pared with those dates and will be 
signed by the project officer and the 
contracting officer. The milestones 
cannot be revised except by mutual 
agreement of these same individuals. If 
the planning schedule indicates the 
need to obtain approval of a Justifica-
tion for Other than Full and Open Com-
petition, the CCO must sign the mile-
stone agreement. This document shall 
be retained in the contract file. All 
other considerations that will affect 
the acquisition (technical, business, 
management) shall be addressed in the 
RFC (see 307.71).

307.105 Contents of written acquisi-
tion plans. 

The written acquisition plan required 
by FAR 7.105 must be contained in the 
request for contract, as specified in 
subpart 307.71, and is the final product 
of the planning process.

307.170 Program training require-
ments. 

(i) All program personnel selected to 
serve as project officers for HHS con-
tracts shall have successfully com-
pleted either the Department’s appro-
priate ‘‘Basic Project Officer’’ course, 
or an equivalent course (see paragraph 
(c) of this section). 

(b) At least fifty percent of the HHS 
program personnel performing the 
function of technical proposal eval-
uator on a technical evaluation team 
or panel for any competitively solic-
ited HHS contract shall have success-
fully completed the appropriate ‘‘Basic 
Project Officer’’ course, or an equiva-
lent course (see paragraph (c) of this 
section). This requirement applies to 
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